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ESTIMATE RUN 01/11/2006

ESTIMATE SUMMARY 09:41:07

CONTID: C12560         ESTIMATE NO: 0005 PROG 2002

PCN: 12560-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

16TH STREET: CENTRAL TO PLATTE PERCENT TIME:

PROJECT NO: STE C010-057                  

16TH STREET: CENTRAL TO PLATTE

NAME OF ROAD: 16TH STREET

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/11/2006 DATE TIME STARTED 07/13/2005

5670 FRANKLIN STREET DATE LET 03/31/2005 DATE WORK BEGAN 07/13/2005

 DATE AWARDED 05/26/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2005 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 07/13/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,764,303.25 PARTICIPATING $ $ 112,692.90

AWARD PROJECT AMT: 3,679,885.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,380.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.16

TIME ALLOW:

ORIG TIME ALLOW:

447 CALENDAR DAYS

CALENDAR DAYS440

18.31%

3,075,082.57

112,692.90

112,692.90

109,312.11

$

$

$

$

689,220.68

0.00

689,220.68

56,880.00

746,100.68

-15,678.11

0.00

730,422.57

0.00

AMOUNT DUE 730,422.57 109,312.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 109,312.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

108.0
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 17.000 15.000

EACH 0.000 0.00

750.00000 15.000 11,250.00

202-00001  
 

0015 REMOVAL OF PIPE 220.000 198.250

LF  0.000 0.00

30.00000 198.250 5,947.50

202-00035  
 

0020 REMOVAL OF SIDEWALK 150.000 114.660

SY  0.000 0.00

10.00000 114.660 1,146.60

202-00200  
 

0025 REMOVAL OF CURB AND GUTTER 682.000 439.600

LF  0.000 0.00

5.00000 439.600 2,198.00

202-00203  
 

0030 REMOVAL OF ASPHALT MAT 2,400.000 1,231.430

SY  0.000 0.00

4.00000 1,231.430 4,925.72

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 159.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 4,800.000 1,068.700

SF  0.000 0.00

1.00000 1,068.700 1,068.70

202-00250  
 

0045 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-00810  
 

0050 *REMOVAL OF FENCE 300.000 176.000

LF  0.000 0.00

0.57000 176.000 100.32

202-01000  
 

0055 REMOVAL OF GUARDRAIL TYPE 4 138.000 138.000

LF  0.000 0.00

12.00000 138.000 1,656.00

202-01140  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 3.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-04005  
 

0065 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

203-00100  
 

0070 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01100  
 

0075 POTHOLING 50.000 34.000

HOUR 2.000 400.00

200.00000 36.000 7,200.00

203-01597  
 

0080 *TOPSOIL 102.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
 

0085 *PLANTER SOIL MIX 10.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-01110  
 

0090 *EROSION LOG 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

208-00045  
 

0100 STORM DRAIN INLET PROTECTION 8.000 4.000

EACH 1.000 150.00

150.00000 5.000 750.00

208-00050  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00070  
 

0110 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,100.00000 0.000 0.00

208-00100  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 1.000 0.160

L S 0.080 800.00

10,000.00000 0.240 2,400.00

208-00200  
 

0120 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00001  
 

0125 *RESET GROUND SIGN 7.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

210-00810  
 

0130 ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

210-04010  
 

0135 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-04050  
 

0140 *SEEDING (NATIVE) 0.190 0.000

ACRE 0.000 0.00

4,900.00000 0.000 0.00

212-00006  
 

0145 MULCHING (WOOD CHIP) 38.000 0.000

CF  0.000 0.00

3.00000 0.000 0.00

213-00008  
 

0150 TREE GRATE 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

213-00500  
 

0155 *DECIDUOUS TREE (3 INCH CALIPER) 5.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

214-00230  
 

0160 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 53.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

214-00310  
 

0165 *TRANSPLANT TREE 10.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

215-00010  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (SPECIAL) 920.000 0.000

SY  0.000 0.00

2.80000 0.000 0.00

216-00030  
 

0175 HERBICIDE TREATMENT 2.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

217-00020  
 

0180 AGGREGATE BASE COURSE (CLASS 6) 115.000 29.500

TON 0.000 0.00

30.00000 29.500 885.00

304-06000  
 

0185 RECONDITIONING 2,057.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

306-01000  
 

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 140.000 109.490

TON 0.000 0.00

110.00000 109.490 12,043.90

403-00720  
 

0195 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 340.000 0.000

TON 0.000 0.00

45.45000 0.000 0.00

403-33741  
 

0200 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 180.000 168.000

LF  0.000 0.00

60.00000 168.000 10,080.00

603-01155  
 

0205 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 61.000 61.000

LF  0.000 0.00

85.00000 61.000 5,185.00

603-01185  
 

0210 6 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

603-50006  
 

0215 8 INCH PLASTIC PIPE 247.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-50008  
 

0220 18 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

603-50018  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *INLET TYPE 16 (SINGLE) (SPECIAL) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-16050  
 

0230 *INLET TYPE R SPECIAL (5 FOOT) 4.000 1.800

EACH 0.000 0.00

2,700.00000 1.800 4,860.00

604-19405  
 

0235 *INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 12.000 0.000

LF  0.000 0.00

230.00000 0.000 0.00

604-19710  
 

0240 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

604-30015  
 

0245 MANHOLE SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

604-39005  
 

0250 MANHOLE SPECIAL (10 FOOT) 5.000 4.000

EACH 0.000 0.00

2,900.00000 4.000 11,600.00

604-39010  
 

0255 MANHOLE SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

604-39015  
 

0260 *FENCE (PLASTIC) 550.000 355.000

LF  0.000 0.00

3.25000 355.000 1,153.75

607-11525  
 

0265 *LINE POST (CHAIN LINK) 14.000 0.000

EACH 0.000 0.00

47.25000 0.000 0.00

607-52900  
 

0270 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

181.50000 0.000 0.00

607-52905  
 

0275 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

68.25000 0.000 0.00

607-52910  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FENCE CHAIN LINK (72 INCH) 150.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

607-53172  
 

0285 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

234.00000 0.000 0.00

607-60212  
 

0290 CONCRETE SIDEWALK (6 INCH) 300.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

608-00006  
 

0295 CONCRETE CURB RAMP 70.000 0.000

SY  0.000 0.00

120.00000 0.000 0.00

608-00010  
 

0300 TRUNCATED DOMES 140.000 0.000

SF  0.000 0.00

70.00000 0.000 0.00

608-00015  
 

0305 CONCRETE BIKEWAY (SPECIAL) 1,820.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

608-00040  
 

0310 CONCRETE SIDEWALK (COLORED) 0.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

608-00350  
 

0315 CURB TYPE 2 (SECTION B) 100.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

609-20010  
 

0320 CURB AND GUTTER TYPE 2 (SECTION II-B) 600.000 96.600

LF  0.000 0.00

20.00000 96.600 1,932.00

609-21020  
 

0325 MEDIAN COVER MATERIAL (CONCRETE) 510.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

610-00030  
 

0330 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,300.000 0.000

LF  0.000 0.00

6.46000 0.000 0.00

613-01075  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

10.03000 0.000 0.00

613-01150  
 

0340 *WIRING 1.000 0.000

L S 0.000 0.00

6,015.91000 0.000 0.00

613-10000  
 

0345 *RECESSED LIGHT 10.000 0.000

EACH 0.000 0.00

312.33000 0.000 0.00

613-15100  
 

0350 *RECESSED LIGHT (SPECIAL) 6.000 0.000

EACH 0.000 0.00

642.96000 0.000 0.00

613-15200  
 

0355 *LUMINAIRE (SPECIAL) 78.000 0.000

EACH 0.000 0.00

823.87000 0.000 0.00

613-16000  
 

0360 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

5,351.73000 0.000 0.00

613-50100  
 

0365 3/4 INCH COPPER PIPE 80.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

619-40060  
 

0370 1 INCH PLASTIC PIPE 200.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

619-50080  
 

0375 2 INCH PLASTIC PIPE 200.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

619-50160  
 

0380 IRRIGATION BUBBLER 5.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-00156  
 

0385 DRIP EMITTER TUBING 100.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

623-00162  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DRIP EMITTER 90.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

623-00164  
 

0395 1 INCH EMITTER VALVE ASSEMBLY 1.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

623-00168  
 

0400 1/2 INCH FLUSH UNIT 1.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

623-00184  
 

0405 3/4 INCH BACKFLOW PREVENTER 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

623-01706  
 

0410 3/4 INCH PRESSURE REDUCING VALVE 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

623-01806  
 

0415 1 INCH DRAIN VALVE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

623-02008  
 

0420 3/4 INCH AUTOMATIC CONTROL VALVE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

623-03106  
 

0425 1 INCH AUTOMATIC CONTROL VALVE 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

623-03108  
 

0430 CONTROL WIRE 24 VOLT 100.000 0.000

LF  0.000 0.00

0.20000 0.000 0.00

623-04000  
 

0435 POWER SOURCE WIRE 200.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

623-04002  
 

0440 1 INCH QUICK-COUPLER VALVE 2.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

623-04008  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 3/4 INCH WATER METER 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

623-07006  
 

0450 4 STATION AUTOMATIC CONTROLLER 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

623-08104  
 

0455 CONSTRUCTION SURVEYING 0.250 0.074

L S 0.005 325.00

65,000.00000 0.079 5,135.00

625-00000  
 

0460 *MOBILIZATION 0.250 0.121

L S 0.000 0.00

344,250.00000 0.121 41,654.25

626-00000  
 

0465 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

626-01000  
 

0470 *THERMOPLASTIC PAVEMENT MARKING 667.000 0.000

SF  0.000 0.00

2.25000 0.000 0.00

627-00002  
 

0475 *EPOXY PAVEMENT MARKING 15.000 0.000

GAL 0.000 0.00

120.00000 0.000 0.00

627-00005  
 

0480 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 12.400

GAL 0.000 0.00

57.26000 12.400 710.02

627-00012  
 

0485 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

627-00025  
 

0490 *FLAGGING 1,000.000 200.250

HOUR 192.500 3,465.00

18.00000 392.750 7,069.50

630-00000  
 

0495 *UNIFORMED TRAFFIC CONTROL 200.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

630-00003  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

630-00004  
 

0505 *TRAFFIC CONTROL INSPECTION 300.000 77.000

DAY 46.000 5,750.00

125.00000 123.000 15,375.00

630-00007  
 

0510 *TRAFFIC CONTROL MANAGEMENT 100.000 23.000

DAY 10.000 3,100.00

310.00000 33.000 10,230.00

630-00012  
 

0515 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 5.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

630-80337  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 124.000 15.000

EACH 0.000 0.00

37.00000 15.000 555.00

630-80341  
 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 8.500

EACH 0.000 0.00

50.00000 8.500 425.00

630-80342  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80343  
 

0535 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 37.000

SF  0.000 0.00

11.00000 37.000 407.00

630-80344  
 

0540 *CONSTRUCTION INFORMATION SIGN 2.000 1.000

EACH 0.000 0.00

325.00000 1.000 325.00

630-80348  
 

0545 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000

EACH 0.000 0.00

11,350.00000 0.000 0.00

630-80355  
 

0550 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

7.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

630-80358  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *DRUM CHANNELIZING DEVICE 200.000 35.000

EACH 0.000 0.00

50.00000 35.000 1,750.00

630-80360  
 

0560 CONCRETE BARRIER (TEMPORARY) 800.000 120.000

LF  0.000 0.00

12.00000 120.000 1,440.00

630-80370  
 

0565 *TRAFFIC CONE 500.000 32.000

EACH 0.000 0.00

12.00000 32.000 384.00

630-80380  
 

0570 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

630-85040  
 

0575 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0580 F/A PARTNERING 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0585 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0590 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0595 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0600 F/A OBTAIN POWER FROM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0605 F/A LANDSCAPING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A SPRINKLERS 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320  
 

0615 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0620 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0845 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 50.000 17.500

HOUR 0.000 0.00

100.00000 17.500 1,750.00

625-00001  
 

0860 ADDED ITEM (LUMP SUM)/ REMOVAL OF ADDITIONAL PIER 
FOOTINGS

1.000 0.000

L S 1.000 3,357.01

3,357.01000 1.000 3,357.01

900-00014  
 

0865 ADJUST MANHOLE ADJUST EXISTING MANHOLE 1.000 0.000

EACH 1.000 2,381.96

2,381.96000 1.000 2,381.96

210-04010  
 

CAT 0200 $19,728.97 190,281.23CURRENT AMT 921,659.38 $$

CAT NO0300 STRUCTURE E-16-WB 

0630 STRUCTURE EXCAVATION 551.000 551.000

CY  0.000 0.00

7.00000 551.000 3,857.00

206-00000  
 

0635 STRUCTURE BACKFILL (CLASS 1) 131.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00100  
 

0640 STRUCTURE BACKFILL (CLASS 2) 240.000 144.000

CY  0.000 0.00

12.00000 144.000 1,728.00

206-00200  
 

0645 *MULCHING (DECORATIVE) 830.000 0.000

CF  0.000 0.00

0.68000 0.000 0.00

213-00005  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-WB 

0650 *DRILLED CAISSON (24 INCH) 325.000 324.280

LF  0.000 0.00

100.00000 324.280 32,428.00

503-00024  
 

0655 *DRILLED CAISSON (42 INCH) 283.000 282.800

LF  0.000 0.00

220.00000 282.800 62,216.00

503-00042  
 

0660 CONCRETE SLOPE AND DITCH PAVING 0300 25.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

507-00000  
 

0665 *STRUCTURAL STEEL 240,121.000 0.000

LB  0.000 0.00

4.95000 0.000 0.00

509-00000  
 

0665 MATERIAL ALLOWANCE 18" STRUCTURAL STEEL 0.600

NCU 0.000 0.00

94,800.00000 0.600 56,880.00

0670 BEARING DEVICE (TYPE I) 3.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

512-00101  
 

0675 BRIDGE DRAIN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

513-00690  
 

0680 *PEDESTRIAN RAILING (STEEL) 285.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

514-00200  
 

0685 *BRIDGE RAIL (STEEL) 489.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

514-01011  
 

0690 CONCRETE SEALER 613.000 0.000

SY  0.000 0.00

5.45000 0.000 0.00

515-00400  
 

0695 BRIDGE EXPANSION DEVICE (0-2 INCH) 87.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

518-01002  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-WB 

0700 BRIDGE HANGER CABLE ASSEMBLY 1.000 0.000

L S 0.000 0.00

76,293.00000 0.000 0.00

520-00000  
 

0705 CONCRETE CLASS D (BRIDGE) 575.000 121.800

CY  123.600 80,340.00

650.00000 245.400 159,510.00

601-03040  
 

0710 CONCRETE CLASS D (WALL) 43.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03050  
 

0715 *REINFORCING STEEL 94,355.000 22,445.090

LB  17,161.960 10,468.80

0.61000 39,607.050 24,160.30

602-00000  
 

0720 TRUNCATED DOMES 286.000 0.000

SF  0.000 0.00

70.00000 0.000 0.00

608-00015  
 

0725 MEDALLION 8.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

610-01000  
 

0730 *1/2 INCH ELECTRICAL CONDUIT 1,025.000 0.000

LF  28.000 62.72

2.24000 28.000 62.72

613-00050  
 

0735 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 450.000 35.000

LF  0.000 0.00

6.46000 35.000 226.10

613-01075  
 

0740 *PRESTRESSING STEEL WIRE OR STRAND 417.000 0.000

MKFT 0.000 0.00

165.95000 0.000 0.00

618-00002  
 

0745 PEDESTRIAN STAIR STRUCTURE 1.000 0.000

L S 0.000 0.00

24,713.00000 0.000 0.00

621-00650  
 

0750 BENCH 2.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

622-00250  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-WB 

0755 BOLLARD 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

622-00270  
 

0760 CONSTRUCTION SURVEYING 0.700 0.101

L S 0.014 910.00

65,000.00000 0.115 7,475.00

625-00000  
 

0765 MOBILIZATION 0.700 0.339

L S 0.000 0.00

344,250.00000 0.339 116,700.75

626-00000  
 

0850 ADDED ITEM (LUMP SUM)/ REMOVAL OF EXISTING BRIDGE 
FOUNDATIONS

1.000 1.000

L S 0.000 0.00

16,131.16000 1.000 16,131.16

900-00014  
 

0855 REMOVAL OF PIPE REMOVAL OF EXISTING 24" DUCTILE IRON 
PIPE

1.000 0.000

EACH 1.000 1,182.41

1,182.41000 1.000 1,182.41

202-00033  
 

CAT 0300 $92,963.93 482,557.44CURRENT AMT 2,503,671.47 $$

CAT NO0305 STRUCTURE - RETAINING WALL 

0770 STRUCTURE EXCAVATION 740.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00000  
 

0775 STRUCTURE BACKFILL (CLASS 1) 1,040.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00100  
 

0780 FILTER MATERIAL (CLASS B) 22.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

206-00520  
 

0785 *PEDESTRIAN RAILING (STEEL) 243.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

514-00200  
 

0790 WATERSTOP 18.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

518-00100  
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PCN: 12560-BID    ESTIMATE RUN 01/11/2006

PROJECT: STE C010-057                  ESTIMATE NO: 0005 09:41:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE - RETAINING WALL 

0795 CONCRETE CLASS D (BRIDGE) 48.000 0.000

CY  0.000 0.00

650.00000 0.000 0.00

601-03040  
 

0800 CONCRETE CLASS D (WALL) 185.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03050  
 

0805 *REINFORCING STEEL 48,530.000 0.000

LB  0.000 0.00

0.61000 0.000 0.00

602-00000  
 

0810 CONCRETE SIDEWALK (6 INCH) 162.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

608-00006  
 

0815 *1/2 INCH ELECTRICAL CONDUIT 755.000 0.000

LF  0.000 0.00

2.24000 0.000 0.00

613-00050  
 

0820 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 140.000 0.000

LF  0.000 0.00

6.46000 0.000 0.00

613-01075  
 

0825 CONSTRUCTION SURVEYING 0.050 0.000

L S 0.000 0.00

65,000.00000 0.000 0.00

625-00000  
 

0830 MOBILIZATION 0.050 0.024

L S 0.000 0.00

344,250.00000 0.024 8,262.00

626-00000  
 

CAT 0305 $0.00 8,262.00CURRENT AMT 273,972.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002  
 

0840 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

CAT 0400 $0.00 65,000.00CURRENT AMT 65,000.00 $$

PROJECT TOTAL 112,692.90 $ 746,100.67CURRENT AMT 3,764,303.25 $$


